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‘ GENWAL COAL COMPANY

September 27, 1990

Mr. Lynn Kunzler

Division of 0il, Gas & Mining

3 Triad Center, Suite 350

355 West, North Temple

Salt Lake City, UT 84180~1203

RE: Permit # ACT 015-032
Genwal Coal Company
NOV 90-17-4-2

Dear Mr. Kunzler:

This letter is a follow-up of our September 27, 1990,
telephone conversation, and your site visit to Crandall Canyon Mlne
September 26, 1990. Please be advised that this is in response to
Genwal Coal Company’s NOV 90-17-4-2 violation 1 of 2.

DD-4: As per our telephone conversation, the construction of
high walls around the substation facilities is on-going at this
point in time; therefore, Genwal requests a three week extension

on the abatement of re-establishing the ditch below the retaining
wall.

The contractor over this project has had difficulties and has
not been able to complete this project within the time frame
allotted on this violation. As soon as the construction around
this area is completed, the approved drainage will be established
in order to satisfy this abatement.

DD-8: It was just this morning that I read the letter from
Rick Summers grantlng approval of the cement barrier from the
substation to the mine portal. This barrier will be installed end
gravel laid on the road in a manner to create the desired diversion
along the access road going to the portal.

Again, I am requesting a three week extension on this project
to construct the cement barrier and to lay the gravel. When this
project is complete the approved drainage will be established for
this area also.
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Should you have any questions or need additional information,
please contact me at 687-9813.

o o

Randal J. Ralphs
Surface Foreman

cc: Rick Summers
Joe Helfrich
Darrin Haddock




